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Message

From: Chris Parks [cparks@iwmconsult.com]

Sent: 6/28/2019 7:06:40 PM

To: Bury, Carolyn [bury.carolyn@epa.gov]; jpbian@amphenol-aao.com

CC: Brad Gentry [bgentry@iwmconsult.com]; Sundar, Bhooma [sundar.bhooma@epa.gov]; Caudill, Motria
[caudill. motria@epa.gov]; Neal, Conor [Neal.Conor@epa.gov]

Subject: Confidential - Proposed Off-Site Interim Measure Work Plan Implementation Schedule

Carolyn,

| wanted to keep you updated on the schedule we are working on for the implementation of the Off-Site Interim
Measure Work Plan in order to try and meet the requirement to substantially complete the project during this year’s
construction season.

Pre-Bid Meeting with Potential Contractors —7/1

Final Plans/Specs./Bid Book Sent to Potential Contractors —7/15

Bid Opening —7/29

Notice to Proceed to Contractor — 8/5

Start Construction — 8/19

Substantial Completion — 11/22 {Most items should be completed here. Final topcoat of asphalt may be laid the
following spring if asphalt plants are closing).

Final Completion — 5/1/20

Please let us know if you have any questions.

Thank you and have a good weekend.

Chris

Christopher D. Parks, LvPG

Senior P
7428 Ro

roject Manager
ckville Road

Indianapolis, IN 46214
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Fax: (317) 347-9326



